

New Student Information System

Quarterly Update to FBEC
Nov 3, 2020



- Meeting Schedule for Steering Committee
 - 1st Quarter
 - Biweekly meetings
 - After 1st Quarter
 - Monthly
- Reporting to Trustees/FBEC/Audit Committee Schedule
 - 1st Quarter Schedule
 - Monthly Updates
 - After 1st Quarter
 - Quarterly Update at FBEC
 - Standing item on the Audit Committee agenda through the implementation phase

Phase I

- The Project Steering Committee has met biweekly since June
 - will continue to meet monthly going forward
- Ongoing co-operation and collaboration with the York DSB Project Team
 - regular meetings to discuss mutual issues and strategies
- Completed a Business Process Review on current process in Trillium with Business Analysts and Central Staff stakeholders
 - a second and final round of BPRs is scheduled in early November
- PowerSchool environments were provisioned based on the Ontario model
 - Training, Development and Test environments

Phase I

- Cyber & Risk Assessment was completed, and the recommendations were provided to PowerSchool for mitigation
- A technical design was developed for consolidating operational data between Trillium SIS (secondary) and PowerSchool SIS (Elementary)
 - Bridges the two SIS systems operating in parallel during the 2021/22 school year
- An Identity Management (IDM) working group of various I.T. teams supporting the SAP, Active Directory, Azure, Security and Technology Integration has been established

Phase I

- District level system setup completed in the Development environment
 - including calendars, reporting periods, attendance codes, defining school years & terms, grading schemas
- Application Rationalization Process Underway
 - analysis of application integration with PowerSchool SIS
 - evaluation to determine the application functions will be replaced by PowerSchool SIS
- Data Mapping and Conversion from Trillium to PowerSchool
 - analysis in progress on the Trillium data conversion
- 9 contract positions were posted, interviews are in-progress
 - Training and certification track has been established for the technical and project team (to be begin once the positions are filled in November)