

	APPENDIX B - CAPITAL PROJECTS STATUS UPDATE - CHILD CARE ADDITIONS								
	N/A - Not Applicable TBD - To be Determined A - Acting								Date: May 6, 2022

	School & Project Description	LC, LN, Ward & Trustee	SOE	Principal	Pupil Places	EDU-ATP 85% Submission	EDU- ATP Project amount final	EDU-ATP Final Approval Letter	City Site Plan Approval	City BLDG. Permit Status
1	Birch Cliff PS 3-Room Childcare BATCH 1: IN PREPARATION FOR TENDER	18 Parthi Kandavel	Liz Holder	Heather Cairns	49 pp	Feb. 5, 2020	\$3,583,904	Jan. 18, 2022	N/A	Received: Jul. 31, 2019
2	Macklin PS 3-Room Childcare BATCH 2: AWAITING PERMIT	21 Yalini Rajakulasingam	Elizabeth Addo	Denise Walters-Mclean	49 pp	Feb. 5, 2020	\$2,981,075	Jan. 18, 2022	N/A	TBD
3	Milliken PS 3-Room Childcare BATCH 2: AWAITING PERMIT	21 Yalini Rajakulasingam	Elizabeth Addo	Stevan Ivancevi	49 pp	Feb. 5, 2020	\$2,587,049	Jan. 18, 2022	N/A	TBD
4	Kipling CI 5-Room Childcare BATCH 1: IN PREPARATION FOR TENDER	2 Dan MacLean	Kwame Lennon	Mohammed Askary	88 pp	May 28, 2019	\$2,143,811	Jan. 18, 2022	N/A	Received: Jul. 28, 2021
5	Malvern Jr. PS 5-Room Childcare BATCH 1: IN PREPARATION FOR TENDER	21 Yalini Rajakulasingam	Elizabeth Addo	Alison Board	88 pp	June 25, 2020	\$4,324,790	Jan. 18, 2022	N/A	Received: Sep. 29, 2021
6	Alexander Stirling PS 5-Room Childcare BATCH 1: IN PREPARATION FOR TENDER	22 Anu Sriskandarajah	Harpreet Ghuman	Lawrence Webster	88 pp	June 25, 2020	\$5,267,063	Jan. 18, 2022	N/A	Received: Dec. 02, 2021
7	Emily Carr PS 5-Room Childcare BATCH 1: IN PREPARATION FOR TENDER	22 Anu Sriskandarajah	Harpreet Ghuman	Farzana Abdulla	88 pp	June 25, 2020	\$5,298,528	Jan. 18, 2022	N/A	Received: Oct. 01, 2021
8	Grey Owl Jr PS 5-Room Childcare BATCH 1: IN PREPARATION FOR TENDER	22 Anu Sriskandarajah	Harpreet Ghuman	Neil Runnalls	88 pp	June 25, 2020	\$4,456,270	Jan. 18, 2022	N/A	Received: Jan. 07, 2022
9	Ionview PS 5-Room Childcare BATCH 2: AWAITING PERMIT	17 David Smith	Lisa Dilworth	Nick Gordon	88 pp	July 22, 2020	\$3,798,309	Jan. 18, 2022	N/A	TBD
10	J.G. Workman PS 5-Room Childcare BATCH 2: AWAITING PERMIT	18 Parthi Kandavel	Liz Holder	Paul Harvey	88 pp	July 22, 2020	\$3,667,953	Jan. 18, 2022	N/A	TBD
11	Dixon Grove JMS 5-Room Childcare BATCH 1: IN PREPARATION FOR TENDER	2 Dan MacLean	Kwame Lennon	Ramon San Vicente	88 pp	Sep. 17, 2020	\$4,518,639	Jan. 18, 2022	N/A	Received: Mar. 18, 2022
12	Dorset Park PS 3-Room Childcare BATCH 2: AWAITING PERMIT	17 David Smith	Lisa Dilworth	Constance Hammond	49 pp	Sep. 17, 2020	\$2,936,947	Jan. 18, 2022	N/A	TBD
13	Ellesmere-Statton PS 5-Room Childcare BATCH 2: AWAITING PERMIT	17 David Smith	Jacqueline Spence	Diane DeiAmoah	88 pp	Sep. 17, 2020	\$3,952,826	Jan. 18, 2022	N/A	TBD
14	Glen Ravine Jr PS 3-Room Childcare BATCH 2: AWAITING PERMIT	17 David Smith	Jacqueline Spence	Janice Lewis	49 pp	Sep. 17, 2020	\$3,535,911	Jan. 18, 2022	N/A	TBD
15	Kingsview Village JS 5-Room Childcare BATCH 1: IN PREPARATION FOR TENDER	1 Harpreet Gill	Alison Gaymes San Vicente	David Debelle	88 pp	Sept. 17, 2020	\$5,065,910	Jan. 18, 2022	N/A	Received: Jan. 06, 2022
16	Gracedale PS 3-Room Childcare BATCH 2: AWAITING PERMIT	4 Christopher Mammoliti	Kurt McIntosh	Mark Babiy	49 pp	Oct. 20, 2020	\$3,466,800	Jan. 18, 2022	N/A	TBD

17	Lord Roberts Jr PS 3-Room Childcare BATCH 2: AWAITING PERMIT	17 David Smith	Jacqueline Spence	Theresa Dillinger	49 pp	Oct. 20, 2020	\$3,062,246	Jan. 18, 2022	N/A	TBD
18	Daystrom PS 5-Room Childcare AWAITING EDU ATP	4 Christopher Mammoliti	Kurt McIntosh	Carmen Wynter-Ellis	88 pp	Jan. 7, 2021	\$2,571,270	TBD	N/A	TBD
19	Elmbank JMA(Renovation) 5-Room Childcare AWAITING EDU ATP	1 Harpreet Gill	Alison Gaymes San Vicente	Michael George	88 pp	Jan. 7, 2021	\$1,285,635	TBD	N/A	TBD
20	Valleyfield JS 5-Room Childcare AWAITING EDU ATP	2 Dan MacLean	Kwame Lennon	Barbara Dixon	88 pp	Jan. 7, 2021	\$2,571,270	TBD	N/A	TBD
21	Weston Memorial Jr PS 3-Room Childcare AWAITING EDU ATP	6 Chris Tonks	Kwame Lennon	Susanne Fata	49 pp	Jan. 7, 2021	\$1,542,762	TBD	N/A	TBD
22	Bala Avenue PS 3-Room Childcare IN DESIGN	6 Chris Tonks	Kwame Lennon	Shari Green-Brown	49 pp	Target submission: December 2021	\$1,542,760	TBD	TBD	TBD
23	Chalkfarm PS 3-Room Childcare IN DESIGN	4 Christopher Mammoliti	Helen Fisher	Craig Tsuji	49 pp	Target submission: December 2021	\$1,542,760	TBD	TBD	TBD
24	General Crerar PS 5-Room Childcare IN DESIGN	17 David Smith	Lisa Dilworth	Sharon Lin	88 pp	Target submission: December 2021	\$2,571,270	TBD	TBD	TBD
25	Military Trail PS 5-Room Childcare IN DESIGN	19 Zakir Patel	Harpreet Ghuman	Cheryl Boi-Doku	88 pp	Target submission: December 2021	\$2,571,270	TBD	TBD	TBD
26	Pelmo Park PS 3-Room Childcare IN DESIGN	6 Chris Tonks	Kwame Lennon	Jemaine Wallace	49 pp	Target submission: December 2021	\$1,542,760	TBD	TBD	TBD
27	Willow Park Jr PS 5-Room Childcare IN DESIGN	19 Zakir Patel	Harpreet Ghuman	Sherron Grant	88 pp	Target submission: December 2021	\$2,314,143	TBD	TBD	TBD
28	Elmlea Jr School 5-Room Childcare IN DESIGN	1 Harpreet Gill	Ali Jahangir	Alexander Moy	88 pp	Target submission: TBD	\$2,727,603	TBD	TBD	TBD